

## ORDINANCE NO. 10-79 AC CMS

AN ORDINANCE AUTHORIZING A SIXTH AMENDMENT TO THE CONTRACT WITH R.P. HUGHES ARCHITECTS, INC., OF COLUMBUS, OHIO, FOR PROFESSIONAL DESIGN SERVICES FOR THE OBERLIN FIRE STATION IMPROVEMENT PROJECT AND DECLARING AN EMERGENCY

WHEREAS, by Ordinance No. 09-01 AC CMS the contract between the City of Oberlin and R.P. Hughes Architects, Inc., was amended to authorize additional services for additional necessary work to the Oberlin Fire Station Improvement Project; and

WHEREAS, it is necessary to authorize an additional amendment to said contract to provide for the cost of additional work necessary for the construction management of said project.

NOW, THEREFORE, BE IT ORDAINED by the Council of the City of Oberlin, County of Lorain, State of Ohio, five/sevenths (5/7ths) of all members elected thereto concurring:

SECTION 1. That the contract with R.P. Hughes Architects, Inc., of Columbus, Ohio, for the furnishing of Professional Design Services for the City of Oberlin Fire Station Improvement Project, as authorized by Ordinance No. 08-34 AC CMS, as amended, is hereby amended to authorize additional services as reflected in **Exhibit A** attached hereto and incorporated herein by reference, and in an amount not to exceed \$13,334.

SECTION 2. It is hereby found and determined that all formal actions of this Council concerning or relating to the adoption of this ordinance were adopted in an open meeting of this Council, and that all deliberations of this Council and of any of its committees that resulted in such formal action, were in meetings open to the public in compliance with all legal requirements, including Section 121.22 of the Ohio Revised Code.


SECTION 3. That this ordinance is hereby declared to be an emergency measure necessary for the immediate preservation of the public peace, health, and safety of the citizens of the City of Oberlin, Ohio, or to provide for the usual daily operation of a municipal department, to wit:

*"to authorize additional necessary work relating to a City construction project presently in progress in order to avoid construction delays",*

and shall take effect immediately upon passage.

PASSED:     1<sup>st</sup> Reading - November 15, 2010 (S,E)  
              2<sup>nd</sup> Reading-  
              3<sup>rd</sup> Reading-

ATTEST:

  
\_\_\_\_\_  
BELINDA B. ANDERSON, CMC  
CLERK OF COUNCIL

  
\_\_\_\_\_  
KENNETH SLOANE  
PRESIDENT OF COUNCIL

POSTED: 11/16/2010

EFFECTIVE DATE: 11/15/2010

**AIA DOCUMENT G606-2000**

**Amendment to the Professional Services Agreement**  
*(Instructions on reverse side)*

**TO: Dennis Kirin, Chief**  
*(Owner's Representative)*

Amendment Number: **6**

In accordance with the Agreement dated: **B151 Agreement dated May 5, 2008**

between the Owner: **City of Oberlin**

and the Architect: **RP Hughes Architects, Inc.**

for the Project: **Oberlin Fire Station Expansion & Renovation**  
*(Name and address)* **430 South Main Street**  
**Oberlin, Ohio 44074**

Authorization is requested

- to proceed with Additional Services or a Change in Services.
- to incur Additional Reimbursable Expenses.

As Follows: **Extended Construction Administration Services from November through December 2010.**

The following adjustments shall be made to compensation and time.

*(Insert provisions in accordance with the Agreement, or as otherwise agreed by the parties.)*

Compensation: **Additional fee (\$6,667 per month) for the Construction Administration Phase of \$13,334.**

Time: **N/A**

**SUBMITTED BY:**

*Rich Pontius*  
*(Signature)*

**Rich Pontius, Principal**  
*(Printed name and title)*

**10.28.10**  
*(Date)*

**AGREED TO:**

*Eric Norenberg*  
*(Signature)*

**ERIC NORENBURG**  
*(Printed name and title)*

**11/17/10**  
*(Date)*



© 2000 AIA®  
**AIA DOCUMENT G606-2000**  
AMENDMENT TO THE  
PROFESSIONAL SERVICES  
AGREEMENT