

City of Oberlin, Ohio

ORDINANCE No. 12-71 AC CMS

AN ORDINANCE AUTHORIZING AN AMENDMENT TO THE CONTRACT WITH CROSSROADS ASPHALT RECYCLING, INC. OF COLUMBIA STATION, OHIO, FOR THE 2012 PAVEMENT CRACK SEAL PROGRAM IN THE CITY OF OBERLIN AND DECLARING AN EMERGENCY

WHEREAS, by Ordinance 12-65 AC CMS Oberlin City Council awarded a contract to Crossroads Asphalt Recycling, Inc. of Columbia Station, Ohio, for 2012 Pavement Crack Seal Program in the amount of \$33,250.00; and

WHEREAS, during the course of the work, it has been discovered by the Public Works Department that it will be necessary for Crossroads Asphalt Recycling, Inc. to perform additional work to properly complete the project, and, as a result, the contract amount needs to be increased by \$8,512.00.

NOW, THEREFORE BE IT ORDAINED by the Council of the City of Oberlin, County of Lorain, State of Ohio, five-sevenths (5/7ths) of all members elected thereto concurring:

SECTION 1. That the contract between the City of Oberlin and Crossroads Asphalt Recycling, Inc., as approved by Ordinance No. 12-65 AC CMS, for the 2012 Pavement Crack Seal Program for the City of Oberlin, is hereby amended to authorize the payment of an additional \$8,512.00 to Crossroads Asphalt Recycling, Inc. for additional necessary work, and the City Manager is hereby authorized and directed to execute an amendment to said contract authorizing said payment.

SECTION 2. It is hereby found and determined that all formal actions of this Council concerning or relating to the adoption of this ordinance were adopted in an open meeting of this Council, and that all deliberations of this Council and of any of its committees that resulted in such formal action, were in meetings open to the public in compliance with all legal requirements, including Section 121.22 of the Ohio Revised Code.

SECTION 3. That this ordinance is hereby declared to be an emergency measure necessary for the immediate preservation of the public peace, health and safety of the citizens of the City of Oberlin, Ohio, or to provide for the usual daily operation of a municipal department, to wit:

"to allow for timely continuation of a project under construction" and shall take effect immediately upon passage.

PASSED: 1st Reading – October 1, 2012 (E, F)
2nd Reading -
3rd Reading -

ATTEST:



BELINDA B. ANDERSON, CMC
CLERK OF COUNCIL



RONNIE J. RIMBERT
PRESIDENT OF COUNCIL

POSTED: 10/02/2012

EFFECTIVE DATE: 10/01/2012

CONTRACT CHANGE ORDER

Change Order No. 1
Project: Contract 2012-09 Pavement Crack Seal Program
Date of Issuance: October 2, 2012 **Effective Date:** October 2, 2012
Owner: City of Oberlin, Ohio
Owner's Contract Designation: Contract 2012-09
Contractor: Crossroads Asphalt Recycling, Inc.

The Contractor is hereby directed to make the following changes in the Contract Documents:
Description: Add 6,400 lbs of crack sealing to the project

Reason for Change Order: Under-estimated cracks to be sealed.

Attachments: _____

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Amounts: Contract Price \$ <u>33,250.00</u>	Original Contract Times: Substantial Completion: <u>October 17, 2012</u> Completion: <u>October 17, 2012</u> Ready for Final Payment: _____ dates
Net Changes from Previous Change Orders Change Order No. <u>0</u> to No. <u>0</u> Contract Price Change \$ <u>-</u>	Net Changes from Previous Change Orders No. <u>0</u> to No. <u>0</u> Substantial Completion: _____ Completion: <u>October 17, 2012</u> Ready for Final Payment: _____ days or dates
Contract Amounts prior to this Change Order Contract Price \$ <u>33,250.00</u>	Contract Times prior to this Change Order Substantial Completion: _____ Completion: <u>October 17, 2012</u> Ready for Final Payment: _____ days or dates
Net increase (decrease) with this change order Contract Price Change \$ <u>8,512.00</u>	Net increase (decrease) with this change order Substantial Completion: _____ Completion: <u>October 17, 2012</u> Ready for Final Payment: _____ days or dates
Contract Amounts with all approved change orders Contract Price \$ <u>41,762.00</u>	Contract Times with all approved change orders Substantial Completion: _____ Completion: <u>October 17, 2012</u> Ready for Final Payment: _____ days or dates

All Changes in Contract Time are to be at no additional cost in the contract unless specifically stated in the above description, reason for change order of in an attachment hereto.

RECOMMENDED: By: <u>[Signature]</u> Engineer (Authorized Signature) Date: <u>10/29/12</u>	APPROVED: By: <u>[Signature]</u> City Manager (Authorized Signature) Date: <u>10/29/12</u>	ACCEPTED: By: <u>[Signature]</u> Contractor (Authorized Signature) Date: <u>10-9-12</u>
---	--	---