

CITY OF OBERLIN, OHIO

ORDINANCE No. 13-64 AC CMS

AN ORDINANCE AUTHORIZING AN AMENDMENT TO THE CONTRACT WITH PRECISION PAVING, INC. OF MILAN, OHIO, FOR THE SOUTH PARK STREET AND LINCOLN STREET RESURFACING PROJECT AND DECLARING AN EMERGENCY

WHEREAS, by Ordinance 13-33 AC CMS Oberlin City Council awarded a contract to Precision Paving, Inc. of Milan, Ohio, for the South Park Street and Lincoln Street Resurfacing Project in the amount of \$180,252.70; and

WHEREAS, during the course of the work, it has been discovered by the Public Works Department that it is necessary for Precision Paving, Inc. to perform additional work to properly complete the project, and, as a result, the contract amount needs to be increased by \$4,212.46.

NOW, THEREFORE BE IT ORDAINED by the Council of the City of Oberlin, County of Lorain, State of Ohio, five-sevenths (5/7ths) of all members elected thereto concurring:

SECTION 1. That the contract between the City of Oberlin and Precision Paving Inc., as approved by Ordinance No. 13-33 AC CMS, for the South Park Street and Lincoln Street Resurfacing Project in the City of Oberlin, is hereby amended to authorize the payment of an additional \$4,212.46 to Precision Paving, Inc. for additional necessary work, and the City Manager is hereby authorized and directed to execute an amendment to said contract authorizing said payment.


SECTION 2. It is hereby found and determined that all formal actions of this Council concerning or relating to the adoption of this ordinance were adopted in an open meeting of this Council, and that all deliberations of this Council and of any of its committees that resulted in such formal action, were in meetings open to the public in compliance with all legal requirements, including Section 121.22 of the Ohio Revised Code.

SECTION 3. That this ordinance is hereby declared to be an emergency measure necessary for the immediate preservation of the public peace, health and safety of the citizens of the City of Oberlin, Ohio, or to provide for the usual daily operation of a municipal department, to wit: to allow for timely payment for work completed" and shall take effect immediately upon passage.

PASSED: 1st Reading – October 21, 2013 (A) (E)  
2nd Reading -  
3rd Reading -

ATTEST:

  
BELINDA B. ANDERSON, CMC  
CLERK OF COUNCIL

  
RONNIE J. RIMBERT  
PRESIDENT OF COUNCIL

POSTED: 10/22/2013

EFFECTIVE DATE: 10/21/2013

**CONTRACT CHANGE ORDER**

12-19-13A11:25 RCVD

Change Order No. 1  
 Project: Contract 2013-03 S. Park and Lincoln Pavement Improvements  
 Date of Issuance: October 22, 2013 Effective Date: October 22, 2013  
 Owner: City of Oberlin, Ohio  
 Owner's Contract Designation: Contract 2013-03  
 Contractor: Precision Paving, Inc.

The Contractor is hereby directed to make the following changes in the Contract Documents:  
 Description: Contract Closeout adjusting Contract Amount for quantity changes

Reason for Change Order: To finalize and close out contract amount

Attachments: Quantity adjustment calculation

<b>CHANGE IN CONTRACT PRICE:</b>		<b>CHANGE IN CONTRACT TIMES:</b>	
Original Contract Amounts:		Original Contract Times:	
Contract Price	\$ 180,252.70	Substantial Completion:	July 15, 2013
		Completion:	July 30, 2013
		Ready for Final Payment:	_____
			dates
Net Changes from Previous Change Orders		Net Changes from Previous	
Change Order No.	<u>0</u> to No. <u>0</u>	Change Orders No.	<u>0</u> to No. <u>0</u>
Contract Price Change	\$ -	Substantial Completion:	_____
		Completion:	July 30, 2013
		Ready for Final Payment:	_____
			days or dates
Contract Amounts prior to this Change Order		Contract Times prior to this Change Order	
Contract Price	\$ 180,252.70	Substantial Completion:	_____
		Completion:	July 30, 2013
		Ready for Final Payment:	_____
			days or dates
Net increase (decrease) with this change order		Net increase (decrease) with this change order	
Contract Price Change	\$ 4,212.46	Substantial Completion:	October 10, 2013
		Completion:	October 25, 2013
		Ready for Final Payment:	_____
			days or dates
Contract Amounts with all approved change orders		Contract Times with all approved change orders	
Contract Price	\$ 184,465.16	Substantial Completion:	October 10, 2013
		Completion:	October 25, 2013
		Ready for Final Payment:	_____
			days or dates

All Changes in Contract Time are to be at no additional cost in the contract unless specifically stated in the above description, reason for change order or in an attachment hereto.

<b>RECOMMENDED:</b>	<b>APPROVED:</b>	<b>ACCEPTED:</b>
By: <u>[Signature]</u>	By: <u>[Signature]</u>	By: <u>[Signature]</u>
Engineer (Authorized Signature)	City Manager (Authorized Signature)	Contractor (Authorized Signature)
Date: <u>10/22/13</u>	Date: <u>10/22/13</u>	Date: <u>10/22/13</u>