

ORDINANCE NO. 09-48 AC CMS

AN ORDINANCE AUTHORIZING AN AMENDMENT TO THE CONTRACT WITH CEDAR BAY CONSTRUCTION, INC. OF HURON, OHIO FOR IMPROVEMENTS TO THE CITY OF OBERLIN RAW WATER PUMP STATION AND THE WATER TREATMENT PLANT AND DECLARING AN EMERGENCY

WHEREAS, by Ordinance 08-17 City Council awarded a contract to Cedar Bay Construction of Huron, Ohio for improvements to the City of Oberlin Raw Water Pump Station and the Water Treatment Plant in the amount of \$4,217,000; and

WHEREAS, said Contract specifies a completion date of July 16, 2009 and, as a result of extended deliver time for certain mechanical equipment it is now necessary to extend the completion date.

NOW, THEREFORE BE IT ORDAINED by the Council of the City of Oberlin, County of Lorain, State of Ohio, five-sevenths (5/7ths) of all members elected thereto concurring:

SECTION 1. That the contract between the City of Oberlin and Cedar Bay Construction of Huron, Ohio for improvements to the City of Oberlin Raw Water Pump Station and the Water Treatment Plant, is hereby amended to extend the project completion date to August 28, 2009, and the City Manager is hereby authorized and directed to execute an amendment to said contract authorizing said extension.


SECTION 2. It is hereby found and determined that all formal actions of this Council concerning or relating to the adoption of this ordinance were adopted in an open meeting of this Council, and that all deliberations of this Council and of any of its committees that resulted in such formal action, were in meetings open to the public in compliance with all legal requirements, including Section 121.22 of the Ohio Revised Code.

SECTION 3. That this ordinance is hereby declared to be an emergency measure necessary for the immediate preservation of the public peace, health and safety of the citizens of the City of Oberlin, Ohio, or to provide for the usual daily operation of a municipal department, to wit:


"to allow for timely contract extension of a project under construction" and shall take effect immediately upon passage.

PASSED: 1st Reading – June 15, 2009 (E)
 2nd Reading -
 3rd Reading -

ATTEST:


Belinda B. Anderson
CLERK OF COUNCIL

POSTED: 6/16/2009


David E. Somier
PRESIDENT OF COUNCIL

EFFECTIVE DATE: 6/15/2009