

**CITY OF OBERLIN, OHIO**

**ORDINANCE NO. 26-28 AC CMS**

AN ORDINANCE AUTHORIZING AN AMENDMENT TO THE CONTRACT WITH D2 EXCAVATING, LLC OF VICKERY, OHIO FOR THE EAST VINE STREET BRIDGE REPLACEMENT PROJECT, ODOT PID 119360, TO GO INTO IMMEDIATE EFFECT

WHEREAS, by Ordinance 25-27 AC CMS, Oberlin City Council awarded a contract to D2 Excavating, LLC of Vickery, Ohio for the East Vine Street Bridge Replacement Project in the amount of \$2,035,057.00; and

WHEREAS, during the course of the work, it has been discovered by the Public Works Department that additional unforeseen work has been necessary in order to properly complete the project; and

WHEREAS, planning, design and construction of the necessary additional work resulted in an excusable, compensable delay of twenty-five days in the construction schedule.

NOW, THEREFORE, BE IT ORDAINED by the Council of the City of Oberlin, County of Lorain, State of Ohio:

SECTION 1. That the contract between the City of Oberlin and D2 Excavating, LLC of Vickery, Ohio for the East Vine Street Bridge Replacement Project, ODOT PID 119360, is hereby amended to authorize additional payment in the amount of \$224,721.53.


SECTION 2. It is hereby found and determined that all formal actions of this Council concerning or relating to the adoption of this Ordinance were adopted in an open meeting of this Council and that all deliberations of this Council and of any of its committees that resulted in such formal action were in meetings open to the public in compliance with all legal requirements, including Section 121.22 of the Ohio Revised Code.

SECTION 3. To allow for timely payment for necessary additional work for replacement of the East Vine St. bridge and provided that at least five (5) members of Council determine by motion, this Ordinance shall go into full force and effect immediately after its passage; otherwise, it shall take effect on the earliest date allowed by law.

PASSED: 1st Reading: April 20, 2026  
2nd Reading: \_\_\_\_\_  
3rd Reading: \_\_\_\_\_

ATTEST:

  
\_\_\_\_\_  
BELINDA B. ANDERSON, MMC  
CLERK OF COUNCIL

  
\_\_\_\_\_  
EBONI A. JOHNSON  
PRESIDENT OF COUNCIL

POSTED: 04/21/2026

EFFECTIVE DATE: 04/20/2026